

Analyzing the effects of critical risk occurrence probability on time and cost of road construction projects using a schedule plan

Rezaee Arjoody A, Hosseini SA, Akhbari M, Safa E, Asadpour J.

International journal of transportation engineering

2023; 10(3):1121-1137

ARTICLE IDENTIFIERS

DOI: 10.22119/ijte.2021.312111.1598

PMID: unavailable

PMCID: not available

JOURNAL IDENTIFIERS

LCCN: not available

pISSN: 2322-259X

eISSN: 2538-3728

OCLC ID: not available

CONS ID: not available

US National Library of Medicine ID: not available

This article was identified from a query of the SafetyLit database.